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MEMORANDUM FOR RECORD 
  
SUBJECT:  Upper Mississippi River Headwaters ROPE Project Delivery  

Team Meeting    
   
 

1.   On the morning of Monday 12 January 2004, the ROPE Project Delivery 
Team met in the Executive Conference Room of the St. Paul District. The 
meeting began at approximately 10:15am and ended about 11:40am and was 
attended by 16 participant (see enclosure 1 for sign-in roster of meeting 
participants and to identify stakeholders represented). 
 
2.   The meeting closely followed the meeting agenda and handouts that are 
attached as enclosure 2.   
 
3.   Much of this meeting focused upon updating ongoing efforts and addressing 
the implications of the funds shortage upon future FY04 ROPE work efforts.  
More specifically, the following noteworthy items were discussed: 

• Efforts are underway to strengthen the ROPE partnering agreements 
between the Forest Service and the Corps by entering into a joint MOA 
agreement that would allow crediting of labor by both parties. 

• Great progress has been made in setting up the HEC-PRM and STELLA 
models.  However, in order for these tools to be functional for screening 
alternative plans the H&H foundation will need to be calibrated 
systemwide and the environmental, tribal, cultural, recreational, flood 
control, erosion control, and hydropower and other downstream uses will 
need to be integrated into both models. 

• FY04 funding levels earlier anticipated for ROPE have been decreased and 
mobilization costs have exceeded expectations significantly.  This has 
resulted in the need to re-evaluate outputs that are possible this fiscal 
year.  Delivery team inputs to redefine work and help prioritize work that 
can be accomplished this year will be pursued over the next few weeks  
(i.e., with the remaining $200k of funds we will not be able to complete 
the screening of alternatives report that was earlier defined as our goal 
for this fiscal year).  Once each functional office has input into the 
strategy for smartly prioritizing work for the remainder of this fiscal year, 
project management will update the QCP/PMP and distribute it for delivery 
team review and comment. This should be accomplished by the end of 
January. 

• The team is likely to be refocusing expectations to only accomplish the 
Public Involvement associated with the EIS scoping and the Feasibility 



Scoping Meeting to brief higher Corps authority.  These items of work will 
require that a narrative description of the existing and without project 
conditions be prepared by the delivery team.  All of the above mentioned 
ROPE efforts should be accomplished so as to have the public/interagency 
meetings in May and the Feasibility Scoping Meeting in June.  Then, the 
study will be in a holding pattern until additional funding is available (as 
additional end of fiscal year 04 funds or new FY05 funds).  Unfortunately, 
this need to delay completion of the modeling until next year will result in 
overall study completion delays and this will result in some re-mobilization 
costs. 

 
4.   Due to the shortage of remaining funding this fiscal year, there is not likely 
to be another delivery team meeting for the remainder of the fiscal year.  
Delivery team coordination the remainder of this fiscal year will be accomplished 
via email and smaller group meetings. 

 
 
 
 
  Ed McNally     
  Project Manager 
 
 
 
 
  

Encls. 2 
 Sign-in Sheet 

Meeting Agenda 
 
 
CF  Distribution: 
 All meeting participants 
  
  
  
 
 
 
 
 
 
 
 
 
 





 
Enclosure 2 

 
Subject:    Project Delivery Team Meeting – 12 January 2004 – Exec. Conf.  Rm  
RE:          Upper Mississippi River Headwaters ROPE Studies 
 

A G E N D A 
 

Start at 10:15am       
 
 Introductions 
 

Overview / Status of the Study Efforts and Changes for the New Year 
 

• Partnership Status and Manager Changes 
o Brenda has been promoted and Nancy is our new  FS  POC 
o Combined MOA now being pursued (need it to have FS labor count 

and this is critical soon) 
 

• Funding level reductions from initial QCP/PMP  
o $750 addon became $600 – and proportionally less USFS matching 

funding 
 

• Spending levels greater than scheduled  
o 2/3  of funding now spent – over $180k in Dec alone 
o See attachment for description of funding situation 
 

• Product Expectations need to also be adjusted (NOTE:  meeting 
of O&M Team could affect us further + or - )  

o Need to work together to redefine our QCP and PMP 
o Need to prioritize work and be smart about what continues in short 

term 
o All new work efforts need to be approved and hold up on initiating 

new work items 
o Need to repackage work efforts to find logical stopping points and for 

possible end of year $ 
o Delay of at least 6 months in schedule for completing the Alternatives 

Screening Report 
 

Status of Study Progress 
 

• Modeling Status 
o STELLA overview 
o PRM overview 
 

• Tetra Tech Aitkin Flood Diversion Analysis done  
o Meeting set for 29 Jan in Aitkin with Stakeholders 
o ROPE Spinoff Section 205 Study for Aitkin is Starting 

in Jan04 



 

• Tribal Interest Contract Awards 
 

• USGS ground water report coming 
 

• Land Values Contract Coordination 
 

• Citizen Groups Status 
o Review of the PRM initial outputs 
o Review of the new table description of lake level 

affects 
 

• Task Forces Strategies, Mobilizations, & Status Summary  
o Erosion Control strategy 
o Recreation and Land Values model layers 
o Tribal/Cultural  
o Environmental  
o Flood Control  
o Hydropower and Downstream Uses 
 

Refocus of Team Activity in FY04  =  Discuss Dollars left for FY04, what can we 
accomplish with the funds? 
 

o Key Upcoming Milestones are (how do we adjust with 
remaining $?): 
� Update / briefing of the Partnering Group (Feb 

04) 
� Establish existing condition and “future without 

project conditions” – early March 04 
� Get the models functional by mid-March  
� Conduct ITR and Feasibility Scoping Meetings in 

April 04 
� Complete a Screening of Alternatives Report by 

mid-Sept 04 
� Conduct Public and Inter-agency Meetings on 

Alternatives Report 
 

o Keep some tasks going....stop others.....what makes sense?   
 

o Who is hurt that most by starting and stopping? 
 

o Contracts:  what contracts are out there?  Should some be de-
obligated? 
 

Open Session   (Coordination Issues and/or Q&A) 
 
Identification of Breakout Sessions Needed  

 
Close Meetings 11:30 am   –   Conduct Breakout Sessions,  As Needed… 



 
 

ATTACHMENT 
 

Summary of ROPE Funding Situation and Related Implications 
 
Based on recent inputs from the PDT, approximately $700k will be needed to complete the Screening of 
Alternatives Report which would include the ROPE optimization and simulation modeling and associated 
coordination  (Note: This represents a cost creep of about $310k from our previous PDT cost estimate). 
 
Based on recent CEFMS reports, it appears that only $220k of unobligated FY04 funds remain available in 
the ROPE accounts (This includes all the Corps and Forest Service FY04 sources).  This means we have a 
$480k shortfall in the $700k now needed to complete the Screening of Alternatives Report by the end of 
the FY.  
 
The FY04 funding via Congressional Addon, assumed at the beginning of the year, was $750k (plus the 
matching $110k of Forest Service funds = Total funds of $860k). However, the amount made available of 
$600k (plus the matching $90k of Service funds = $690k) results in a $170k ($860-$690) shortage of FY04 
funds. This shortage will adversely affect our ability to maintain the current schedule for completing the 
Screening of Alternatives Report by the end of the FY. 
 
SUMMARY AND AFFECTS:  
 

• The cost creep of $310k significantly impacts our ability to complete the Screening of Alternatives 
Report this FY.  As a result of the cost creep and the reduced funding level in FY04 we will be re-
evaluating the overall ROPE completion schedule.  

• The $170k shortfall from what was expected this FY impacts our ability to complete the Screening 
of Alternatives Report on schedule. 

• I estimate at this point that, with adequate funding in FY05, we are looking at a delay in 
completion of the Screening of Alternatives Report to March 2005 (about 6 to 7 months).  If end 
of FY funding becomes available later this fall, the overall schedule delay could be shortened 
somewhat.   

• The extended timeline for completion of the report will not be as effective as if we were funded to 
the Congressional Add funding level and will significantly impact ongoing and upcoming 
coordination and public involvement activities associated with ROPE.  

• There are additional project costs associated with remobilizing PDT activities needed to complete 
this study (especially computer modeling and Public Involvement actions). 

 
If you have questions regarding this assessment, please feel free to contact me. 
 
Thanks. 
 
Ed McNally 
Project Manager 
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